

REPUBLIC OF MAURITIUS
Ministry of Energy and Public Utilities
Indicative Procurement Plan for Financial Year July 2017 to June 2018.
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Consultancy services	Dam break analysis of Mare aux Vacoas, Midlands Dam, La Ferme, Mare Longue & Piton du Milieu Reservoirs.	July 2017.
2	Works	Bagatelle Dam Maintenance contract for HEM Equipment.	August 2017.
3	Works	Construction of Building for WRU.	September 2017.
4	Goods	Solar powered Led lighting and CCTV Cameras around Dams.	August 2017.
5	Works.	Construction of Building for Radiation Protection Authority	August 2017.
6	Consultancy	Gender Audit	August 2017.
7	Works	Geological/geotechnical investigation for Riviere des Anguilles Dam project	January 2018.
8	Works	Geological/geotechnical investigation for enlargement of La Nicoliere Reservoir*	October 2017.
9	Works	Maintenance works on Dams and Feeder Canals (lot A). **	March 2018.
10	Works	Maintenance works on Dams and Feeder Canals (lot B). **	August 2018
11	Consultancy	Technical management Audit Plaine Wilhems Sewerage project	September 2017

* new initiative

** arises from expiration of an existing contract.

Date: August 2017.

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.