

REPUBLIC OF MAURITIUS**Ministry of Energy and Public Utilities****Indicative Procurement Plan for Financial Year July 2022 to June 2023****(Procurement to be undertaken through Open Advertised Bidding)**

Last Updated		(To be updated at least every six months)		
S/N	Nature of Procurement	Procurement Details	Expected Date of Launching of Bid	Status
1	Works	Construction of Riviere des Anguilles dam	February 2023 (to be confirmed)	
2	Works (Tentative)	Rehabilitation of La Ferme dam(Pre-qualification of works contractors)	February 2023 (to be confirmed)	
3	Consultancy	Rehabilitation of La Marie and La Ferme towers of Mare aux Vacoas reservoir	January 20223 (to be confirmed)	
4	Works	Maintenance of Dams and Feeder Canals (Lot A)	January 2023	
5	Works	Maintenance of Dams and Feeder Canals (Lot B)	March 2023	
6	Works	Construction of building for WRU	February 2023 (Tentative)	
7	Security Services	Security services at Reservoir sites	January 2023	
8	Security Services	Security Services at bagatelle dam	June 2023	

Last Updated		(To be updated at least every six months)		
9	Services	Development of a framework to promote heat pump technology	January 2023	
10	Services	Development of guidelines for Energy Efficiency and Energy Conservation in the Commercial Sector	August 2022	launched at end August
11	services	Development of new Awareness Raising Materials on energy saving and energy efficiency	August 2022	Launched early August
12	services	Software Maintenance Agreement for Energy Efficiency Information Management System (EEIMS)	January 2023	
13	Consultancy	Consultancy Services for the 'Review of Legislations for Water Sector and drafting of a new Water Bill for Mauritius'	August 2022	Launched early August
14	Services	Development of guidelines for Energy Efficiency and Energy Conservation in the industry Sector	February 2023	
15	Consultancy	Preparation of a Roadmap on Energy Efficiency for Mauritius	December 2022	
16	Consultancy	Consultancy on awareness raising on EV	January 2023	
17	Works	Drilling of boreholes	January 2023	Subject to way leave issue being sorted out
18	Goods	Acquisition of Security Equipment	February 2023	