

FORM A

REPUBLIC OF MAURITIUS
Water Resources Unit

Indicative Annual Procurement Plan
01 July 2016 to 30 June 2017

Last Updated:		<i>To be updated at least every six months</i>			
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs) (Million)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	Charts for operating water level recorders	0.25	Direct procurement	Aug 2016
2	Goods	Spare parts for existing water level recorders	0.15	Direct procurement	Aug 2016
3	Goods	Data loggers	1	RFQ/RB	Aug 2016
4	Goods	Geophysical survey equipment	1	RFQ/RB	Sept 2016
5	Small Works	Repair of gauging stations	0.5	Informal Quotations	Oct 2016
6	Works	Maintenance of Electro Mechanical equipment at Midlands Dam	3	Restricted Bidding	December 2016

Date: 10 February 2016

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*