

REPUBLIC OF MAURITIUS
Ministry of Energy and Public Utilities

Indicative Procurement Plan for Financial Year 2025/2026
(Procurement to be undertaken through Open Advertised Bidding)

	Last Updated: <i>(To be updated at least every six months)</i>			
S.No.	Nature of Procurement	Procurement Details¹	Cost Estimate Rs-million	Expected Date of launching of Bid
1.	Consultancy Services	Preparation of a Comprehensive Feasibility Study for the Setting Up of a Utility Scale Desalination Plant for the District Water Supply North	40 M	July/September 2025
2.	Works	Rehabilitation of La Ferme dam	1200	September 2025
3.	Works	Drilling of Boreholes	10	September 2025
4.	Works	Maintenance of Dams and Feeder Canals (Lot A)	45	September 2025
5.	Works	Rehabilitation of La Nicoliere Feeder Canal- Geotechnical Investigations	28	September 2025.
6.				
7.	Services	Procurement of Software Development Services for the development a new Computerized system at the Energy Efficiency Management Office	Rs 8M	September 2025
8.	Services	Selection of Consultant for Provision of Expert Services as Construction Management and	Rs 15M	October 2025

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

		Contract Administration Expert		
9.	Services	Selection of Consultant for Provision of Expert Services as Technical Adviser (Dam Expert)	Rs 15M	October 2025
10.	Works	Repairs to La Marie and La Ferme Towers at Mare aux Vacoas	70	October 2025

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*